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Road Closure, Off Peak, Mon - Fri Days 09:30 - 15:30 (Phase 1, 2, 3, 4 & 5)

Road Closure, Off Peak, Mon - Fri Evenings 19:00 - 00:00 (Phase 1a, 2a, 3a, & 4a)

Commencement Date Monday 23 September 2019, Duration 10 Weeks.

Notts Rd Wayzgoose Drive Stop - Outbound (Lay By)

Services 9, 9A, 11, 20, 22, 24, 26, Y5, black cat, i4, indigo

Notts Rd Wayzgoose Drive Stop - Inbound

Services 9, 9A, 11, 20, 22, 24, 26, Y5, black cat, i4, indigo

Notts Rd Cornwall Road Stop - Inbound

Services 9, 9A, 11, 20, 22, 26, Y5, black cat, i4, indigo

Notts Rd Cornwall Road Stop - Outbound

Services 9, 9A, 11, 20, 22, 26, Y5, black cat, i4, indigo

Notts Rd Cemetery Stop - Outbound

Services 9, 9A, 11, 20, 24, 26, Y5, black cat, i4, indigo

Notts Rd Cemetery Stop - Inbound

Services 9, 9A, 11, 20, 26, 302, Y5, black cat, i4, indigo

Key Phase Dates

Phase 1 (inc concrete bus layby)

- 25 Sept to 15 Oct

Phase 2 - 24 Sept to 17 Oct

Phase 3 - 01 Oct to 29 Oct

Phase 4 - 16 Oct to 01 Nov

Phase 5 - 25 Oct to 26 Nov

Phase 1a - 09 Oct to 15 Oct

Phase 2a - 10 Oct to 16 Oct

Phase 3a - 21 Oct to 31 Oct

Phase 4a - 22 Oct to 31 Oct

Nottingham Road Maintenance Scheme - Phase Plan
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