

		Cut 1	Cut 2		Cut 3		Cut 4		Cut 5		Cut 6	
Area	Status	Completed	Completed	Due	Completed	Due	Completed	Due	Completed	Due	Completed	Due
Mackworth	On Track	23/03/2026	14/05/2026	18/05/2026	13/07/2026	09/07/2026	13/08/2026	07/09/2026		08/10/2026		
Markeaton Park	On Track	24/03/2026	08/05/2026	19/05/2026	13/07/2026	03/07/2026	21/08/2026	07/09/2026		16/10/2026		
Allestree	On Track	31/03/2026	22/05/2026	26/05/2026	20/07/2026	17/07/2026	28/08/2026	14/09/2026		23/10/2026		
West End	On Track	23/04/2026	12/06/2026	18/06/2026	23/07/2026	07/08/2026	01/09/2026	17/09/2026		27/10/2026		
Darley	On Track	09/04/2026	01/06/2026	04/06/2026	24/07/2026	27/07/2026	07/09/2026	18/09/2026		02/11/2026		
Chester Green	On Track	09/04/2026	01/06/2026	04/06/2026	21/07/2026	27/07/2026	10/09/2026	15/09/2026		05/11/2026		
Chaddesden	Ahead	23/04/2026	24/06/2026	18/06/2026	03/08/2026	19/08/2026	18/09/2026	28/09/2026		13/11/2026		
Spondon	Ahead	08/05/2026	03/07/2026	03/07/2026	11/08/2026	28/08/2026		06/10/2026				
Oakwood	Ahead	30/04/2026	03/07/2026	25/06/2026	12/08/2026	28/08/2026		07/10/2026				
Arboretum	On Track	11/03/2026	24/04/2026	06/05/2026	02/06/2026	19/06/2026		28/07/2026				
City Centre	On Track	12/03/2026	21/04/2026	07/05/2026	03/06/2026	16/06/2026	30/06/2026	29/07/2026	15/09/2026	25/08/2026		10/11/2026
Normanton	On Track	13/03/2026	22/04/2026	08/05/2026	12/06/2026	17/06/2026	04/08/2026	07/08/2026	16/09/2026	29/09/2026		11/11/2026
Abbey Ward	On Track	17/03/2026	22/04/2026	12/05/2026	12/06/2026	17/06/2026	05/08/2026	07/08/2026	16/09/2026	30/09/2026		11/11/2026
Littleover	On Track	25/03/2026	15/05/2026	20/05/2026	03/07/2026	10/07/2026	07/08/2026	28/08/2026		02/10/2026		
Mickleover	On Track	23/03/2026	11/05/2026	18/05/2026	22/06/2026	06/07/2026	06/08/2026	17/08/2026		01/10/2026		
Blagreaves	On Track	20/03/2026	30/04/2026	15/05/2026	06/07/2026	25/06/2026	25/08/2026	31/08/2026		20/10/2026		
Sinfin/Osmaston	On Track	27/03/2026	15/05/2026	22/05/2026	17/07/2026	10/07/2026	27/08/2026	11/09/2026		22/10/2026		
Chellaston	On Track	06/04/2026	22/05/2026	01/06/2026	21/07/2026	17/07/2026	02/09/2026	15/09/2026		28/10/2026		
Alvaston	On Track	20/04/2026	08/06/2026	15/06/2026	28/07/2026	03/08/2026	11/09/2026	22/09/2026		06/11/2026		
Boulton	On Track	09/04/2026	28/05/2026	04/06/2026	22/07/2026	23/07/2026	04/09/2026	16/09/2026		30/10/2026		
	*Each 'Due' date will be set 8 weeks from the last completed cut.											
	*Due dates given refer to week commencing											
	*The above schedule is for grass verge and small open space mowing only.											