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Area Status Completed Completed Due Completed Due Completed Due Completed Due Completed Due

Mackworth On Track 23/03/2026 14/05/2026 18/05/2026 13/07/2026 09/07/2026 13/08/2026 07/09/2026 08/10/2026 25/02/1900
Markeaton Park On Track 24/03/2026 08/05/2026 19/05/2026 13/07/2026 03/07/2026 07/09/2026 25/02/1900 25/02/1900
Allestree On Track 31/03/2026 22/05/2026 26/05/2026 20/07/2026 17/07/2026 14/09/2026 25/02/1900 25/02/1900
West End On Track 23/04/2026 12/06/2026 18/06/2026 23/07/2026 07/08/2026 17/09/2026 25/02/1900 25/02/1900
Darley On Track 09/04/2026 01/06/2026 04/06/2026 24/07/2026 27/07/2026 18/09/2026 25/02/1900 25/02/1900
Chester Green On Track 09/04/2026 01/06/2026 04/06/2026 21/07/2026 27/07/2026 15/09/2026 25/02/1900 25/02/1900
Chaddesden Ahead 23/04/2026 24/06/2026 18/06/2026 03/08/2026 19/08/2026 28/09/2026 25/02/1900 25/02/1900
Spondon Ahead 08/05/2026 03/07/2026 03/07/2026 11/08/2026 28/08/2026 06/10/2026 25/02/1900 25/02/1900
Oakwood Ahead 30/04/2026 03/07/2026 25/06/2026 12/08/2026 28/08/2026 07/10/2026 25/02/1900 25/02/1900
Arboretum On Track 11/03/2026 24/04/2026 06/05/2026 02/06/2026 19/06/2026 28/07/2026 25/02/1900 25/02/1900
City Centre On Track 12/03/2026 21/04/2026 07/05/2026 03/06/2026 16/06/2026 30/06/2026 29/07/2026 25/08/2026 25/02/1900
Normanton On Track 13/03/2026 22/04/2026 08/05/2026 12/06/2026 17/06/2026 04/08/2026 07/08/2026 29/09/2026 25/02/1900
Abbey Ward On Track 17/03/2026 22/04/2026 12/05/2026 12/06/2026 17/06/2026 05/08/2026 07/08/2026 30/09/2026 25/02/1900
Littleover On Track 25/03/2026 15/05/2026 20/05/2026 03/07/2026 10/07/2026 07/08/2026 28/08/2026 02/10/2026 25/02/1900
Mickleover On Track 23/03/2026 11/05/2026 18/05/2026 22/06/2026 06/07/2026 06/08/2026 17/08/2026 01/10/2026 25/02/1900
Blagreaves On Track 20/03/2026 30/04/2026 15/05/2026 06/07/2026 25/06/2026 25/08/2026 31/08/2026 20/10/2026 25/02/1900
Sinfin/Osmaston On Track 27/03/2026 15/05/2026 22/05/2026 17/07/2026 10/07/2026 11/09/2026 25/02/1900 25/02/1900
Chellaston On Track 06/04/2026 22/05/2026 01/06/2026 21/07/2026 17/07/2026 15/09/2026 25/02/1900 25/02/1900
Alvaston On Track 20/04/2026 08/06/2026 15/06/2026 28/07/2026 03/08/2026 22/09/2026 25/02/1900 25/02/1900
Boulton On Track 09/04/2026 28/05/2026 04/06/2026 22/07/2026 23/07/2026 16/09/2026 25/02/1900 25/02/1900

*Each 'Due' date will be set 8 weeks from the last completed cut.

*Due dates given refer to week commencing

*The above schedule is for grass verge and small open space mowing only.
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