
Cut 1

Area Status Freq (wks) Completed Completed Due Completed Due Completed Due Completed Due Completed Due

Mackworth On Track 8 23/03/2026 14/05/2026 18/05/2026 13/07/2026 09/07/2026 13/08/2026 07/09/2026 02/10/2026 08/10/2026 27/11/2026

Markeaton Park On Track 8 24/03/2026 08/05/2026 19/05/2026 13/07/2026 03/07/2026 21/08/2026 07/09/2026 16/10/2026 25/02/1900

Allestree On Track 8 31/03/2026 22/05/2026 26/05/2026 20/07/2026 17/07/2026 28/08/2026 14/09/2026 23/10/2026 25/02/1900

West End On Track 8 23/04/2026 12/06/2026 18/06/2026 23/07/2026 07/08/2026 01/09/2026 17/09/2026 27/10/2026 25/02/1900

Darley On Track 8 09/04/2026 01/06/2026 04/06/2026 24/07/2026 27/07/2026 07/09/2026 18/09/2026 02/11/2026 25/02/1900

Chester Green On Track 8 09/04/2026 01/06/2026 04/06/2026 21/07/2026 27/07/2026 10/09/2026 15/09/2026 05/11/2026 25/02/1900

Chaddesden Ahead 8 23/04/2026 24/06/2026 18/06/2026 03/08/2026 19/08/2026 18/09/2026 28/09/2026 13/11/2026 25/02/1900

Spondon Ahead 8 08/05/2026 03/07/2026 03/07/2026 11/08/2026 28/08/2026 30/09/2026 06/10/2026 25/11/2026 25/02/1900

Oakwood Ahead 8 30/04/2026 03/07/2026 25/06/2026 12/08/2026 28/08/2026 24/09/2026 07/10/2026 19/11/2026 25/02/1900

Arboretum On Track 8 11/03/2026 24/04/2026 06/05/2026 02/06/2026 19/06/2026 28/07/2026 25/02/1900 25/02/1900

City Centre On Track 8 12/03/2026 21/04/2026 07/05/2026 03/06/2026 16/06/2026 30/06/2026 29/07/2026 15/09/2026 25/08/2026 10/11/2026

Normanton On Track 8 13/03/2026 22/04/2026 08/05/2026 12/06/2026 17/06/2026 04/08/2026 07/08/2026 16/09/2026 29/09/2026 11/11/2026

Abbey Ward On Track 8 17/03/2026 22/04/2026 12/05/2026 12/06/2026 17/06/2026 05/08/2026 07/08/2026 16/09/2026 30/09/2026 11/11/2026

Littleover On Track 8 25/03/2026 15/05/2026 20/05/2026 03/07/2026 10/07/2026 07/08/2026 28/08/2026 18/09/2026 02/10/2026 13/11/2026

Mickleover On Track 8 23/03/2026 11/05/2026 18/05/2026 22/06/2026 06/07/2026 06/08/2026 17/08/2026 01/10/2026 25/02/1900

Blagreaves On Track 8 20/03/2026 30/04/2026 15/05/2026 06/07/2026 25/06/2026 25/08/2026 31/08/2026 20/10/2026 25/02/1900

Sinfin/Osmaston On Track 8 27/03/2026 15/05/2026 22/05/2026 17/07/2026 10/07/2026 27/08/2026 11/09/2026 22/10/2026 25/02/1900

Chellaston On Track 8 06/04/2026 22/05/2026 01/06/2026 21/07/2026 17/07/2026 02/09/2026 15/09/2026 28/10/2026 25/02/1900

Alvaston On Track 8 20/04/2026 08/06/2026 15/06/2026 28/07/2026 03/08/2026 11/09/2026 22/09/2026 06/11/2026 25/02/1900

Boulton On Track 8 09/04/2026 28/05/2026 04/06/2026 22/07/2026 23/07/2026 04/09/2026 16/09/2026 30/10/2026 25/02/1900

*Each 'Due' date will be set 8 weeks from the last completed cut.

*Due dates given refer to week commencing

*The above schedule is for grass verge and small open space mowing only.
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